2004- SUMMER PROJECTS/REQUESTS

(Revision Date August 25, 2004)


	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE
	
	Chapter I Bldg- Install Partition
	Wall installation complete-Pending installation of door jams
	Aug 15,2004

	AE
	
	Principal Office
	Door relocation
	Work request on hold (not approved).

	AE 
	VI
	Nurses Office
	Doorway to new office
	Aug 31, 2004 

	AE
	II
	Nurses Office
	Install refrigeration unit
	Waiting on doorway installer (contracted service) to schedule work.

	AE
	
	Mid-Bldg.
	Locker removal
	On Hold.

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	On Hold

	CHE
	VI
	Barracks Bldg. Repairs
	Partition for E-Wing office
	Materials on order- Est. Completion Date July 20, 2004.

	CHE
	IV
	Barracks Bldg.

Repairs.
	Flooring repairs (Rms. 208, 209,210) 

These rooms will be identified  & prioritized by building mechanic.
	In the process of securing price quotes for sub floor repair.

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair 
Will be identified & prioritized by building mechanic.
	In the process of securing price quotes for contracted work.

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	Materials order in progress- Est. Comp. Date Aug.10, 2004.

	DT
	
	
	Various floor covering replacement
	Request on hold.

	DV
	
	
	Various floor covering replacement
	Request on hold.

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LU
	
	Wastewater System
	Connect to Community System
	June 2005

	LM
	IV
	Barracks
	Need sub floor repairs/renovations. Exterior wall repair/stucco.
	Awaiting for direction and funding from CMT.

	LU


	
	Temporary Parking on EBID, Right of way
	Parking on drain levy will need to be rebuilt due to EBID-maintenance on drain
	Preparing paperwork necessary to obtain special use permit for property EBID-Aug 2004

	SM
	IV
	Wastewater System
	Monitoring of system operation- Leach Fields are showing signs of failure.
	Will continue monitoring and working with E.I.D to determine repair & schedule.

	SP
	
	Office Area
	Counter top & floor covering replacement
	Aug 15, 2004

	GMS
	III
	Board Room
	Carpet replacement
	August 31,2004

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	Est. Comp. Date Aug 3, 2004

	GMS
	
	Support Service Portable
	Preparing portable for relocation at Alliance Hospital.

Demo repaired and textured walls, pending carpet.
	 Complete 8-20-04

	STM
	
	Choir Room
	Ceiling, Mechanical & Electrical
	On Hold

	GHS
	II
	Counselor’s Office
	repair
	Complete

	GHS
	III
	Moreno’s Classroom
	Doorway cut-pending Jam installation
	Complete

	GHS
	VI
	North Bldg.
	Doorway cut-need Jam floor repairs
	 Comp. July 15, 2004

	GHS
	
	Auto Mechanics Classroom Shop
	Install lift (vehicle)
	On Hold

	GHS
	IV
	Wastewater treatment plant.
	Need to replace main transfer pump
	Pump on order

	GHS
	IV
	Swimming pool 
	Circulation pump is in need to schedule work
	Replacement unit on order-Aug 31,2004

	GHS
	
	South side perimeter fence repairs
	Replacement-estimated cost $8,000.00
	On hold for next years funding (SB-9) 

	STHS
	IV
	Replacement lockers for fire damaged unit
	Will relocate units from Anthony Mid Bldg.
	Est. Comp. Date Aug 31, 2004

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor ( Transportation Clerk is in current office)
	On hold

	DP
	III
	Center barracks
	Remodel center barracks into three classrooms
	Project in design, Est. Comp. Date Aug 31, 2004

	DP
	III
	Conference room portable
	Install partition in conference room portable
	Material on order Aug 31, 2004

	DP
	IV
	Portables
	Install water fountain in all portables
	Work request under review

	GAC
	VI
	Building Repairs
	Miscellaneous mechanical & electrical repairs
	In progress

	GAC
	VI
	C-wing conference room
	Demo complete floor  covering complete-wall repair in progress
	Est. Completion Date July 20, 2004

	GAC
	
	Dining room
	New floor covering, installation of temporary wall.
	On Hold

	GAC
	
	Site mobile home installation
	Identifying utility hook-ups for site mobile home installation for security.
	Utilities locating in progress
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