PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS

(Revision Date March 3, 2005)

	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE
	
	Mid-Bldg.
	Locker removal
	On Hold.

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	Coordinating with Const. office for Contractor.

	BE
	
	Portable #145 & 139 Floor Repair
	Schedule in Progress
	July 05

	CHE
	IV
	Barracks Bldg.

Repairs.(East) 
	 Floor has material rot on perimeter walls.
	Work in Progress.

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair 
Will be identified & prioritized by building mechanic.
	Scheduling in progress

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	90% Complete

	DT
	
	Wastewater System Pump Replacement
	Working on Scheduling
	Complete

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LL
	
	Fencing Repair / Replacement
	Securing Quote
	July 05

	LM
	IV
	Barracks/Cafeteria Dining
	Need sub floor repairs/renovations. Exterior wall repair/stucco.
	Awaiting for direction and funding from CMT.

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	Waiting on Quote from Contractor

	GHS
	IV
	Swimming pool 
	Circulation pump is in need to schedule work
	Complete

	GHS
	
	Site Mobile Home Installation
	Gas hook up-pending. Heater installation by owner.
	Complete

	STMS
	
	New Fed. Program Portable
	Preparing site to receive unit
	In Progress

	STHS
	IV
	Replacement lockers for fire damaged unit
	Will relocate units from Anthony Mid Bldg.
	Pending on Scheduling

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor ( Transportation Clerk is in current office)
	75% complete

	DP
	IV
	Portables
	Install water fountain in all portables
	Pending floor plan for location from Mr. Y

	GAC
	
	C-Wing
	Remodel Offices into workroom
	Schedule in Progress
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