PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS

(Revision Date May 3, 2005)

	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE
	
	Mid-Bldg.
	Locker removal
	30% Complete

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	Coordinating with Const. office for Contractor.

	BE
	
	Portable #142 & 139 Floor Repair
	142 Scheduled for Summer break
	July 05

	CHE
	IV
	Barracks Bldg.

Repairs.(East) 
	Floor has material rot on perimeter walls. (Asbestos Abatement Needed to Continue)
	Pending P.O.

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair 
Will be identified & prioritized by building mechanic.
	Scheduling in progress

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	90% Complete

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LL
	
	Fencing Repair / Replacement
	Waiting on finance for Account set up
	July 05

	LM
	IV
	Barracks/Cafeteria Dining
	Need sub floor repairs/renovations. Exterior wall repair/stucco.
	Complete

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	Scheduled for Summer.

	GHS
	
	Counselors Office/Bldg.
	Sanitary Sewer will be eliminated in building.
	Waiting for approval from CMT.

	GHS
	
	Site Mobile Home Installation
	Gas hook up-pending. Heater installation by owner.
	Complete

	STMS
	
	New Fed. Program Portable
	Unit has been delivered- Utility hook up pending
	July 2005

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor (Transportation Clerk is in current office) Pending VCT Flooring.
	80% Complete

	DP
	IV
	Portables
	Install water fountain in all portables
	Pending floor plan for location from Mr. Y

	GAC
	
	C-Wing
	Remodel Offices into workroom
	Schedule in Progress
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