PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS

(Revision Date July 5, 2005

	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE
	
	Mid-Bldg.
	Locker removal
	80% Complete

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	Coordinating with Const. office for Contractor.

	BE
	
	Portable #142 & 139 Floor Repair
	142 Scheduled for Summer break
	July 05

	CHE
	IV
	Barracks Bldg.

Repairs.(East) 
	Floor has material rot on perimeter walls. (Asbestos Abatement complete)
	July 05

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair 
Will be identified & prioritized by building mechanic.
	Scheduling in progress

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	90% Complete

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LU
	
	Locker Removal shelves installed
	Project on hold pending budget for material
	Aug 05

	LL
	
	Fencing Repair / Replacement
	Complete
	June 05

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	On Hold

	GHS
	
	Counselors Office/Bldg.
	Sanitary Sewer will be eliminated in building.
	Complete

	GHS
	
	Painting of Varsity gym 
	95% Complete
	July 05

	STMS
	
	New Fed. Program Portable
	Utility hook-up complete, skirting & stair & ramp installation in progress
	July 2005

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor (Transportation Clerk is in current office) Pending VCT Flooring. Scheduled for June.
	 Complete

	DP
	IV
	Portables
	Install water fountain in all portables
	Pending floor plan for location from Mr. Y

	GAC
	
	C-Wing
	Remodel Offices into workroom. Will start June 4th. With Demo.
	Schedule in Progress


Summer Portable Relocation- (San Miguel, Chaparral Mid, Loma Linda, Gadsden High, Riverside Elem & Santa Teresa Mid)

· Unit Relocation is complete

· Utility hook-up is 75% Complete

· Stair & Ramp installation 75% Complete

· Sidewalk- Installation pending completion of stair & ramp.
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