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TO:

Cynthia Nava, Superintendent
FROM:

David F. Boyd, Construction Coordinator     [image: image2.png]



DATE:

January 5, 2009
SUBJECT:
District Construction Update

PSCOC FUNDED PROJECTS Plus Local 13% Share
Chaparral High School:

Phase I / Main Building 

– Project is 99.9% Complete Plus Punch List Items



  
   PSFA is helping on close-out for this project.
Phase II / Wings Q & R 

– Project is 100% Complete / Closing out Project
                Under One Year Warranty Phase

Phase II / Playfields      

– Project is 99% Complete / Closing out Project
Phase II / Field Houses 

– Toilet Phase 100% Complete




   Locker Rooms 83% Complete
New Anthony/Berino Area Elementary School:
Under Construction                     – Project is 6% Complete
North Valley Elementary School:

New Elementary
              – Project is Under One Year Warranty Phase
Santa Teresa High School:

Gym 

            – Project is 85% Complete 
Parking 
            – Construction Started January 3, 2009
Gadsden Middle School:

Addition/Remodel
– Project is 88% Complete
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Gadsden High School:


Admin/Lib, Gym

– Out for Re-Bid
Anthony Elementary School:

Design Addition and Remodeling
Project is in Programming Phase
Berino Elementary School:

Remodeling

Project is in Programming Phase
Santa Teresa High School:

Reroofing
 
– Project is Under One Year Warranty
Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

Reroofing 

– Projects are Approximately 20% Complete 

BOND PROCEEDS

Santa Teresa Middle School:

Geothermal Recirculating Pumps 
– Additional Funding Requested

     
Santa Teresa High School, Santa Teresa and Desert Trail Elementary Schools:

Flood Control 

– Need to be Funded
Santa Teresa High School:

Refrigerated Air for Computer Labs
– Additional Funding Requested
Accessible Upgrade (ADA) District Wide:
Under Construction 
– 07/08 Under One Year Warranty




– New 2009/2010 Phase in Design
Vado and North Valley Elementary Schools:

Landscaping

– On Hold
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Gadsden Administration Complex:

HVAC IT Room
 
– Under Construction



   Project is 90% Complete

Re-roofing

– Project is 98% Complete

   Roof section on hold until IT Room Construction is Complete
Physical Plant Complex:

Fueling Station 

– Additional Funding Requested
District Food Service Warehouse:

Warehouse

– Design is 85% Complete



                Project to be funded in the Future
Paving Project:

La Mesa Pre-Kinder Staff Parking 
– Due to Start Work in January 2009
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