2004- SUMMER PROJECTS/REQUESTS

(Revision Date August 2, 2004)


	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE 
	III
	Full Day Kinder Portables (2 ea.)
	PSFA- will coordinate with District Architect for necessary site work. (Utilities, Piers, etc.)

	Units are ready for delivery when piers are built per PSFA.

	AE
	
	Chapter I Bldg- Install Partition
	Wall installation complete-Pending installation of door jams
	Aug 15,2004

	AE
	
	Principal Office
	Door relocation
	Work request on hold (not approved).

	AE 
	VI
	Nurses Office
	Doorway to new office
	Aug 31, 2004 

	AE
	II
	Nurses Office
	Install refrigeration unit
	Waiting on doorway installer  (contracted service) to schedule work.

	AE
	
	DABCC
	Replace double wood doors
	On hold per Mr. Chavez

	AE
	
	Mid-Bldg.
	Locker removal
	On Hold.

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	On Hold

	BE
	
	Office 
	Cooling Upgrade to Refrigerated type.
	Waiting on Approval from CMT.

	CHE
	IV
	Barracks  Bldg. Repairs
	Metal door replaced
	Will be replaced on a as need basis-No funds available for complete replacement.

	CHE
	VI
	Barracks Bldg. Repairs
	Partition for E-Wing office
	Materials on order- Est. Completion Date July 20, 2004.

	CHE
	IV
	Barracks Bldg.

Repairs.
	Flooring repairs (Rms. 208, 209,210) 
	In the process of securing price quotes for sub floor repair.

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair
	In the process of securing price quotes for contracted work.

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	Materials order in progress- Est. Comp. Date Aug.10, 2004.

	DT
	
	
	Various floor covering replacement
	Request on hold.

	DV
	
	
	Various floor covering replacement
	Request on hold.

	LU
	II
	Asbestos Abatement Project
	 Refinish floor, reinstall furniture.

Abatement Complete- Floor Covering installation in progress.
	Completed

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LU
	
	Wastewater System
	Connect to Community System
	June 2005

	LU
	
	Temporary Parking on EBID, Right of way 
	Parking on drain levy will need to be rebuilt due to EBID- maintenance on drain.
	Preparing paperwork necessary to obtain special use permit for property EBID- Aug 2004.

	LM
	IV
	Barracks
	Need sub floor repairs/renovations. Exterior wall repair/stucco.
	Awaiting for direction and funding from CMT.

	RS
	VI
	Teachers Lounge
	Electrical service upgrade
	 Complete

	SM
	IV
	
	Floor repairs to CR#30-31
	Complete

	SM
	IV
	Wastewater System
	Monitoring of system operation- Leach Fields are showing signs of failure.
	Will continue monitoring and working with E.I.D to determine repair & schedule.

	SP
	
	Office Area
	Counter top & floor covering replacement
	Aug 15, 2004

	CMS
	IV
	Main building
	Bathroom wall repair
	 Complete

	GMS
	III
	C.O.Classrooms
	
	  Complete


	GMS
	III
	Board Room
	Carpet replacement
	August 31,2004

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	Est. Comp. Date Aug 3, 2004

	GMS
	
	Support Service Portable
	Preparing portable for relocation at Alliance Hospital.

Demo repaired and textured walls, pending carpet.
	 Estimated completion date August 15, 2004

	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	STM
	
	Choir Room
	Ceiling, Mechanical & Electrical
	On Hold

	GHS
	II
	Counselor’s Office
	Repair
	In Progress, Est.Comp. Date July 3, 2004

	GHS
	III
	Moreno’s Classroom
	Doorway cut-pending Jam installation
	Est. Comp. Date Aug 12, 2004

	GHS
	VI
	North Bldg.
	Doorway cut-need Jam floor repairs
	 Comp. July 15, 2004

	GHS
	
	Student Parking
	Install fencing and lights. 

Lights Completed
	Void per Mr. Foster

	GHS
	II
	Asbestos Abatement Project-Main Bldg.
	Remove furniture, remove hallway lockers, Demo old journalism office, paint classroom, refinish floors, re-install furniture, and reinstall lockers throughout campus.
	Complete

	GHS
	
	Auto Mechanics Classroom Shop
	Install lift (vehicle)
	On Hold

	GHS
	IV
	Wastewater treatment plant.
	Need to replace main transfer pump
	Pump on order

	GHS
	IV
	Swimming pool 
	Circulation pump is in need to schedule work
	Replacement unit on order-Aug 31,2004

	GHS
	
	South side perimeter fence repairs
	Replacement-estimated cost $8,000.00
	On hold for next years funding (SB-9) 

	STHS
	IV
	Replacement lockers for fire damaged unit
	Will relocate units from Anthony Mid Bldg.
	Est. Comp. Date Aug 31, 2004

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	
	
	
	
	

	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor ( Transportation Clerk is in current office)
	On hold

	DP
	III
	Front office
	Recarpet
	complete

	DP
	III
	Center barracks
	Remodel center barracks into three classrooms
	Project in design, Est. Comp. Date Aug 31, 2004

	DP
	III
	Conference room portable
	Install partition in conference room portable
	Material on order Aug 31, 2004

	DP
	IV
	Portables
	Install water fountain in all portables
	Work request under review

	GAC
	VI
	Building Repairs
	Miscellaneous mechanical & electrical repairs
	In progress

	GAC
	VI
	C-wing conference room
	Demo complete floor  covering complete-wall repair in progress
	Est. Completion Date July 20, 2004

	GAC
	
	Dining room
	New floor covering, installation of temporary wall.
	On Hold
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