2004- SUMMER PROJECTS/REQUESTS

(Revision Date November 2, 2004)


	Site
	Priority
	Project Description
	Status
	Estimated Completion Date

	AE
	
	Chapter I Bldg- Install Partition
	Wall installation complete-Pending installation of door jams
	Aug 15,2004

	AE 
	VI
	Nurses Office
	Doorway to new office
	Aug 31, 2004 

	AE
	II
	Nurses Office
	Install refrigeration unit-
	Complete


	AE
	
	Mid-Bldg.
	Locker removal
	On Hold.

	AE
	IV
	Water Supply
	Back Flow Prevention, Device installation
	On Hold

	CHE
	VI
	Barracks Bldg. Repairs
	Partition for E-Wing office
	Materials on order. Scheduling in progress. 

	CHE
	IV
	Barracks Bldg.

Repairs.
	Priority # 54, 57, 96. #57 Room is being redone. Floor has material rot on perameter walls.
	Work in Progress.

	CHE
	IV
	Barracks Bldg. Repairs.
	Bathroom floor repair 
Will be identified & prioritized by building mechanic.

Pending Barracks
	Scheduling in progress

	CHE
	IV
	Barracks Bldg. Repairs
	Repair porch ceiling
	In Progress

	DT
	
	
	Various floor covering replacement
	2nd bldg. complete

	LU
	
	Irrigation Well
	Replumbing for irrigation purposes
	Request on hold.

	LU
	
	Wastewater System
	Connect to Community System
	Project will be complete by construction Dept.

	LM
	IV
	Barracks
	Need sub floor repairs/renovations. Exterior wall repair/stucco.
	Awaiting for direction and funding from CMT.

	SM
	
	Relocate Additional Portable Classroom
	Relocation & Utility hook-up.
	Complete

	GMS
	III
	
	Carpet &ceramic tile replacement throughout bldg.
	Est. Comp. Date Aug 3, 2004

	STM
	
	Choir Room
	Ceiling, Mechanical & Electrical
	In Progress

	GHS
	VI
	North Bldg.
	Doorway cut-need Jam floor repairs
	Complete

	GHS
	
	Auto Mechanics Classroom Shop
	Install lift (vehicle)
	On Hold

	GHS
	IV
	Wastewater treatment plant.
	Need to replace main transfer pump
	Work Scheduled for Nov. 13, 2004

	GHS
	IV
	Swimming pool 
	Circulation pump is in need to schedule work
	Working on Scheduling

	GHS
	
	South side perimeter fence repairs
	Replacement-estimated cost $8,000.00
	On hold for next years funding (SB-9) 

	STHS
	IV
	Replacement lockers for fire damaged unit
	Will relocate units from Anthony Mid Bldg.
	Est. Comp. Date Aug 31, 2004

	Motor Vehicle Shop
	
	
	Complete Shop Expansion
	On hold

	Motor Vehicle Shop
	
	Auto Shop Supervisor


	Build Office for Supervisor ( Transportation Clerk is in current office)
	On hold

	DP
	III
	Conference room portable
	Install partition in conference room portable.
As per Mr. Y, partition not needed
	Material on order Aug 31, 2004

	DP
	IV
	Portables
	Install water fountain in all portables
	Work request under review

	GAC
	VI
	Building Repairs
	Miscellaneous mechanical & electrical repairs
	In progress

	GAC
	
	Site mobile home installation
	Scheduled to be delivered Nov. 2, 2004.
	Utility connections will follow.


PAGE  
1

