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TO:

Richard Chavez, Associate Supt. for Support Services

FROM:

David F. Boyd, Construction Coordinator

DATE:

October 23, 2007
SUBJECT:
District Construction Update

PSCOC FUNDING Plus District 13% Bond Funds

Chaparral High School:

Phase I / Main Building – Project is 99% Complete




  Closing out Project
Phase II / Wings Q & R – Project to start October 25, 2007 

  Contract Signed

Phase II / Playfields      – Project is 30% Complete
Phase II / Field Houses – Bid Documents to PSFA for Final Approval, November 15, 2007
North Valley Elementary School:

Under construction       – Project is 80% Complete


  

  Project completion date February 15, 2008
Santa Teresa High School:

Gym 

            – Bid Documents to PSFA for Final Approval, October 19, 2007



  Project will bid approximately December 2007



  100% Bond Funds
Weight Room
            – Project is 99% Complete



  Closing out Project
Parking 
            – Project is in Design 

  $600,000.00 NM Dept. of Transportation Funds
Gadsden Middle School:

Addition/Remodel
– Bid Documents to PSFA for Final Approval, November 15, 2007



   Project will bid approximately December 2007 
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Gadsden High School:


Admin/Lib, Gym

– Bid Documents to PSFA for Final Approval, December 2007



   Project will bid approximately February 2008
Anthony Elementary School:

Walk Paths 

– Project is 100% Complete
Basketball/Canopy
– Project is 100% Complete

   Governor Distributions of $100,000.00 

2E Roofing (PSCOC) 
– Santa Teresa High School is 90% Complete
BOND PROCEEDS

Anthony Elementary School:

Boiler Replacement 
– Out to Bid
(Old Main Bldg.)
   
Fan Coil Upgrade 
– Out to Bid
(Primary Bldg.) 

   

Santa Teresa Middle School:

Parking Lot Re-stripping – Will Change Order this work with Riverside Elementary Student Drop-off

Geothermal Recirculating – Out to Bid
Pump


     
Northern On-Track Pre-K:

Under Construction 
– Project is 100% Complete




   Closing out Project
Gadsden Administration Complex:

HVAC Replacement 
– Out to Bid
Re-roofing

– Project is 10% Complete

Desert Trail Elementary School:

Playground Equipment 
– Project is Complete

Gadsden Middle School, La Mesa & San Miguel Elem. Schools:

Boiler Replacement 
– Project is Complete
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Desert View Elementary School:

Landscaping 

– HB 622 Need account access from Finance Dept

Chaparral Elementary School:

Landscaping 

– HB 622 Need account access from Finance Dept.
Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

2E Roofing 

– Project in Design
(PSCOC Funding) 
   
Physical Plant Complex:

Fueling Station 

– In Design by Engineers

District Food Service Warehouse:

Warehouse 

– In Design due to Bid in January 2008
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CONSTRUCTION OFFICE


David F. Boyd


Construction Coordinator





1325 W. Washington St.


P.O. Drawer 70


Anthony, NM  88021


Phone (505) 882-6925


Fax (505) 882-2508














