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TO:

Richard Chavez, Associate Supt. for Support Services

FROM:

David F. Boyd, Construction Coordinator

DATE:

January 16, 2008
SUBJECT:
District Construction Update

PSCOC FUNDING Plus District 13% Bond Funds

Chaparral High School:

Phase I / Main Building – Project is 99% Complete




  Closing out Project
Phase II / Wings Q & R – Construction started on October 25, 2007 

  Project is 10% Complete
Phase II / Playfields      – Project is 80% Complete
Phase II / Field Houses – Bid Documents to PSFA for Final Approval



  Project will bid approximately March 1, 2008

North Valley Elementary School:

Under construction       – Project is 95% Complete


  

 Project completion date February 15, 2008
Santa Teresa High School:

Gym 

            – Project will bid on January 22, 2008
Weight Room
            – Project is 100% Complete



  Closing out Project
Parking 
            – Project is in Design – Approximately 80% Complete
  $600,000.00 NM Dept. of Transportation Funds
Gadsden Middle School:

Addition/Remodel
– Bid Opened on December 18. 2007



   Project to start construction on February 8, 2008
Gadsden High School:


Admin/Lib, Gym

– Bid Documents to PSFA for Final Approval, January 15, 2008




   Project will bid approximately February 2008
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Anthony Elementary School:

Walk Paths 

– Project is 100% Complete
Basketball/Canopy
– Project is 100% Complete

   Governor Distributions of $100,000.00 

2E Roofing (PSCOC) 
– Santa Teresa High School is 99% Complete
BOND PROCEEDS

Anthony Elementary School:

Boiler Replacement 
– Out to Bid
(Old Main Bldg.)
   
Fan Coil Upgrade 
– Out to Bid
(Primary Bldg.) 

   

Santa Teresa Middle School:

Parking Lot Re-stripping – In Design
Geothermal Recirculating – Out to Bid
Pump


     
Northern On-Track Pre-K:

Under Construction 
– Project is 100% Complete




   Closing out Project
Gadsden Administration Complex:

HVAC Replacement 
– Out to Bid
Re-roofing

– Project is 90% Complete

Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

2E Roofing 

– Project in Design
(PSCOC Funding) 
   Out to Bid approximately March 2008
   

Physical Plant Complex:

Fueling Station 

– In Design by Engineers

District Food Service Warehouse:

Warehouse 

– Design is 85% Complete

Paving Project:

La Mesa Pre-Kinder Staff Parking 
– Proposal for LGRF 2008/2009
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CONSTRUCTION OFFICE


David F. Boyd


Construction Coordinator





1325 W. Washington St.


P.O. Drawer 70


Anthony, NM  88021


Phone (505) 882-6925


Fax (505) 882-2508














