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April 4, 2008

Board of Education

Gadsden Independent School District

P.O. Drawer 70

Anthony, NM  88021

RE:  Chaparral High School Accelerated Construction Cost for August 2008 Semester Opening

Board Members:

Superintendent Nava requested a cost from DND Contractors, Inc. to install Ten (10) additional classrooms in the shelled area in the Main Building and from Ray Ward & Sons, Inc. to accelerate the completion date of Buildings Q & R.
Completing these two phases of construction would provide required space needed for new students scheduled for August 2008 semester.

We have received proposals as follows:

· Trades Buildings Q & R acceleration date to July 25, 2008 is in the amount of $221,560.00

· Additional Ten (10) classrooms in shelled area; completion date July 25, 2008 is in the amount of $621,390.00

· The total funding required is $842,950.00 including tax.

Respectfully,
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David F. Boyd

Construction Coordinator
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David F. Boyd


Construction Coordinator
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