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TO:

Richard Chavez, Associate Supt. for Support Services

FROM:

David F. Boyd, Construction Coordinator     [image: image2.png]



DATE:

May 6, 2008
SUBJECT:
District Construction Update

PSCOC FUNDED PROJECTS Plus Local 13% Share
Chaparral High School:

Phase I / Main Building 

– Project is 99% Complete




  
   Closing out Project
Phase II / Wings Q & R 

– Construction started on October 25, 2007 

  
   Project is 90% Complete
Phase II / Playfields      

– Project is 99% Complete
Phase II / Field Houses 

– Construction started on April 7, 2008



  
   Project is 20% Complete 
  
   On Schedule
North Valley Elementary School:

Under construction       – Project is 99% Complete
 Closing out Project
Santa Teresa High School:

Gym 

            – Project is 20% Complete 
  On Schedule
Weight Room
            – Project is 100% Complete
Parking 
            – Project is in Design – Approximately 95% Complete
  $600,000.00 NM Dept. of Transportation Funds
  To PSFA for Approval Next Week

Gadsden Middle School:

Addition/Remodel
– Project is 40% Complete



   On Schedule
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Gadsden High School:


Admin/Lib, Gym

– Project is at PSFA for Final Approval



   Letter sent May 5, 2008 to clarify extra cost due to Fire requirements 
Anthony Elementary School:

Walk Paths 

– Project is 100% Complete
Basketball/Canopy
– Project is 100% Complete

   Governor Distributions of $100,000.00 

Santa Teresa High School:

2E Roofing (PSCOC) 
– Project is 100% Complete



   Closing out Project
BOND PROCEEDS

Anthony Elementary School:

Boiler Replacement 
– Project is 5% Complete
(Old Main Bldg.)
   
Fan Coil Upgrade 
– In Design
(Primary Bldg.) 

   

Santa Teresa Middle School:

Parking Lot Re-stripping 

– In Design
Geothermal Re-circulating Pumps 
– Out to Bid


     
Northern On-Track Pre-K:

Under Construction 
– Project is 100% Complete

Santa Teresa High School, Santa Teresa and Desert Trail Elementary Schools:

Flood Control 

– Received Final Approval from PSFA May 1, 2008

Santa Teresa High School:
Refrigerated Air for Computer Labs
– In Design
Vado and North Valley Elementary Schools:

Landscaping

– Received Final Approval from PSFA




   Out to Bid in June 2008
Page 2 of 3
Mesquite Elementary School:

Environmental Park
– Under Construction
Gadsden Administration Complex:

HVAC IT Room
 
– Out to Bid
Re-roofing

– Project is 93% Complete

Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

2E Roofing 

– Project to PSFA for Approval
(PSCOC Funding) 
   Out to Bid approximately July 2008
   

Physical Plant Complex:

Fueling Station 

– In Design by Engineers

District Food Service Warehouse:

Warehouse 

– Design is 85% Complete




   Funding on Hold
Paving Project:

La Mesa Pre-Kinder Staff Parking 
– Proposal for LGRF 2008/2009
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CONSTRUCTION OFFICE


David F. Boyd


Construction Coordinator





1325 W. Washington St.
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Anthony, NM  88021


Phone (505) 882-6925


Fax (505) 882-2508














