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TO:

Richard Chavez, Associate Supt. for Support Services

FROM:

David F. Boyd, Construction Coordinator     [image: image2.png]



DATE:

August 13, 2008
SUBJECT:
District Construction Update

PSCOC FUNDED PROJECTS Plus Local 13% Share
Chaparral High School:

Phase I / Main Building 

– Project is 99% Complete Plus Punch List Items



  
   Closing out Project
Phase II / Wings Q & R 

– Construction started on October 25, 2007 

  
   Project is 99% Complete
Phase II / Playfields      

– Project is 99% Complete
Phase II / Field Houses 

– Construction started on April 7, 2008



  
   On Schedule




   Toilet Phase 95% Complete




   Locker Rooms 30% Complete
New Anthony/Berino Area Elementary School:
Construction of New Elementary 
– Land has been purchased






   Project is Out to Bid





   Pre-Bid Meeting Scheduled for August 13, 2008
North Valley Elementary School:

Under Construction       – Project is 100% Complete
  Closing out Project
Santa Teresa High School:

Gym 

            – Project is 25% Complete 
  On Schedule
Weight Room
            – Project is 100% Complete
Parking 
            – Received Final Approval from PSFA
  $600,000.00 NM Dept. of Transportation Funds
  Out to Bid – August 21, 2008 
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Gadsden Middle School:

Addition/Remodel
– Project is 50% Complete




   On Schedule

Gadsden High School:


Admin/Lib, Gym

– Additional funding request was approved by PSCOC August 7, 2008



   adding Health Center to this bid
Anthony Elementary School:

Received funding from PSCOC to design Addition and Remodeling
Berino Elementary School:

Schedule design meeting for Remodeling 

Santa Teresa High School:

2E Roofing (PSCOC) 
– Project is 100% Complete



   Closing out Project
Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

2E Roofing 

– Bid Award Recommendation submitted for Board Approval 
(PSCOC Funding) 
  
   

BOND PROCEEDS

Anthony Elementary School:

Boiler Replacement 
– Project is 75% Complete
(Old Main Bldg.)
   
Fan Coil Upgrade 
– In Design
(Primary Bldg.) 

   

Santa Teresa Middle School:

Parking Lot Re-stripping 

– In Design
Geothermal Recirculating Pumps 
– Out to Bid


     
Santa Teresa High School, Santa Teresa and Desert Trail Elementary Schools:

Flood Control 

– Need Board to Fund
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Santa Teresa High School:
Refrigerated Air for Computer Labs
– In Design

Accessible Upgrade (ADA) District Wide:
Under Construction 
– Project is 98% Complete




– New 2008/2009 Phase in Design
Vado and North Valley Elementary Schools:

Landscaping

– Architect Recommends Re-bidding
Mesquite Elementary School:

Environmental Park
– Project is 20% Complete
Gadsden Administration Complex:

HVAC IT Room
 
– Change Ordering Project
Re-roofing

– Project is 95% Complete

Physical Plant Complex:

Fueling Station 

– To PSFA for Approval
District Food Service Warehouse:

Warehouse *

– Design is 85% Complete



            *  Funding on Hold
Paving Project:

La Mesa Pre-Kinder Staff Parking 
– Submitted Resolution for Board Approval
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CONSTRUCTION OFFICE


David F. Boyd


Construction Coordinator





1325 W. Washington St.


P.O. Drawer 70


Anthony, NM  88021


Phone (505) 882-6925


Fax (505) 882-2508














