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TO:

Cynthia Nava, Superintendent
FROM:

David F. Boyd, Construction Coordinator     [image: image2.png]



DATE:

October 1, 2008
SUBJECT:
District Construction Update

PSCOC FUNDED PROJECTS Plus Local 13% Share
Chaparral High School:

Phase I / Main Building 

– Project is 99% Complete Plus Punch List Items



  
   PSFA is helping on close-out for this project.
Phase II / Wings Q & R 

– Construction started on October 25, 2007 

  
   Project is 99% Complete / Closing out Project
Phase II / Playfields      

– Project is 99% Complete / Closing out Project
Phase II / Field Houses 

– Construction started on April 7, 2008



  
   On Schedule




   Toilet Phase 95% Complete




   Locker Rooms 45% Complete
New Anthony/Berino Area Elementary School:
Construction of New Elementary – Pre-Construction meeting is scheduled for October 8, 2008
North Valley Elementary School:

New Elementary
              – Project is 100% Complete
  
    Closing out Project
Santa Teresa High School:

Gym 

            – Project is 46% Complete 
  On Schedule
Weight Room
            – Project is 100% Complete
Parking 
            – Bid is over budget
  Working on budget with Finance Dept.  
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Gadsden Middle School:

Addition/Remodel
– Project is 60% Complete




   On Schedule

Gadsden High School:


Admin/Lib, Gym

– Bid Opening / Moved to October 2, 2008
Anthony Elementary School:

Received funding from PSCOC to design Addition and Remodeling
Scheduling design meeting

Berino Elementary School:

Scheduling design meeting for Remodeling 

Santa Teresa High School:

2E Roofing (PSCOC) 
– Project is 100% Complete



   Closing out Project
Berino, Desert Trail, Loma Linda Elementary Schools and Chaparral Middle School:

2E Roofing 

– Contracts Issued 

(PSCOC Funding) 
   Pre-Construction meeting is scheduled for October 9, 2008 
BOND PROCEEDS

Santa Teresa Middle School:

Geothermal Recirculating Pumps 
– Bid Opening date October 14, 2008 


     
Santa Teresa High School, Santa Teresa and Desert Trail Elementary Schools:

Flood Control 

– Need Funding
Santa Teresa High School:

Refrigerated Air for Computer Labs
– Bid Opening date October 14, 2008
Accessible Upgrade (ADA) District Wide:
Under Construction 
– Project is 99% Complete




– New 2008/2009 Phase in Design
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Vado and North Valley Elementary Schools:

Landscaping

– On Hold
Mesquite Elementary School:

Environmental Park
– Project is 100% Complete
Gadsden Administration Complex:

HVAC IT Room
 
– Under Construction
Re-roofing

– Project is 95% Complete

   Hold for IT Room Upgrade
Physical Plant Complex:

Fueling Station 

– Will be out to bid soon
District Food Service Warehouse:

Warehouse *

– Design is 85% Complete



            *  Funding on Hold
Paving Project:

La Mesa Pre-Kinder Staff Parking 
– On Hold
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