
PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 5/16/2017)

Site WO# Project Description Estimated Completion Date
STMS 158575 Bleachers Anchor small bleachers with ties. Complete 4/7/17

GHS 158573 Bleachers Anchor small bleachers with ties. Complete 4/11/17

BE 170981 Grounds Install irrigation system for (14) fruit trees that will be planted by Complete 4/24/17
La Semilla.

SR 170982 Grounds Upgrade irrigation system to increase water pressure for additional Complete 5/3/17
gardening beds being installed by La Semilla

GAC 170630 Parking Install LED Lamps on in fixtures. Complete - Not able to use lamps at this site,
installed at Berino Elementary

GHS 170975 Football Field Turf Replace artificial turf. 5/30/2017

District Wide 170966 Multi/Gyms Upgrade to LED in General Areas 5/30/2017

STHS 171347 Dugouts Install new roofs 5/30/2017

Anthony Pre-K 169627 Playground Address coatings on play equipment 6/10/2017
172618 Playground Install curbs around playgrounds

GAC 170964 Server Room Upgrade A/C system. 6/30/2017

STHS 170979 Football/Track Field Annual Maintenance and Repair of fields. 6/30/2017

CHS 170978 Football/Track Field Annual Maintenance and Repair of fields. 6/30/2017

GHS 170976 Track Annual Maintenance of Track. 6/30/2017

NV 170163 Repair of Fire Suppression Systems. 6/30/2017

STMS 170980 Library Replace light fixtures w/LED Lamps (safety issue) 6/30/2017

AVECHS 172806 AVEHS Annex Upgrade electrical at AVEHS Annex 6/30/2017

STE 174352 Dumpster Area New dumpster area enclosure 6/30/2017

YH 167093 North Wing Install portable building 7/31/2017

STHS 174522 Playfields Consult with NMSU Ag Dept. on improving playfields grass growth 7/31/2017

YH 167094 Playground Install curbs to contain wood-chips On hold until Fiscal Year 17-18
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District Wide 174521 Lighting Controls Implement Trane Tracer ES Lighting Controls scheduling lighting 9/15/2017
energy savings.

District Wide 174520 Kitchen Energy Monitor Kitchens energy use including HVAC to be able to breakout 11/15/2017
costs for SNP Dept.
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