



CONSTRUCTION OFFICE
David F. Boyd
Construction Coordinator



1325 W. Washington St.
P.O. Drawer 70
Anthony, NM 88021
Phone (505) 882-6720
Fax (505) 882-6740

TO: Ron Haugen, Superintendent
FROM: David F. Boyd, Construction Coordinator 
DATE: November 2, 2004
SUBJECT: Construction Department Report Update

Projects Completed:

Full Day Kinder at Anthony Elementary School

Sunland Park Elementary School Soccer Field

2003/2004 Reroofing Projects

Santa Teresa High School Library/Classroom Addition

Landscaping Chaparral (Sunrise) and Santa Teresa Area Elementary Schools

Gadsden Middle School Mechanical Upgrade 2003

Asbestos Removal at La Union Elementary School and Gadsden High School

Projects Under Construction:

Pre-Kinder Addition to Gadsden Administration Complex

Santa Teresa High School Addition Phase II

New Northern Elementary School (Liberty Elementary)

Bus Drop-off at San Miguel Elementary School

Projects in Design:

New Chaparral High School – In Design Development Phase

New Northern Elementary School – La Mesa/San Miguel Area

Riverside Elementary School Parking

La Union Elementary School Wastewater Connection to La Union Water System

Projects Out to Bid:

2004 ADA Project

Desert View, Riverside and Sunland Park Elementary Schools Structural Repairs

Upcoming Projects:

Boiler Replacement at Gadsden Middle School, La Mesa and San Miguel Elementary Schools

Gadsden Middle School Annex Duct Work Replacement

Gadsden High School HVAC Upgrade at Panther Hut

Reroofing Project District Wide

Bus Drop-off at Anthony Elementary School

Asbestos Removal at Gadsden High School Library, La Mesa and San Miguel Elementary Schools

Facilities Mater Plan:

Chaparral High School Phase II

New Elementary School in La Mesa/San Miguel Area


New Elementary School in Anthony/Berino Area

Northern Middle School

Addition and Renovations to Anthony Elementary School


Project Photos

See attached photos.



WEST ELEVATION
1/8" = 1'-0"

PRE-SCHOOL ADDITION TO GADSDEN ADMINISTRATION COMPLEX



NEW NORTHERN ELEMENTARY SCHOOL

GADSDEN INDEPENDENT SCHOOL DISTRICT

La Mesa/San Miguel Area

3-4-02





Full Day Kinder at Anthony Elementary School



Bus Drop-off at San Miguel Elementary School



Pre-Kinder Addition at Gadsden Administration Complex



Ground Breaking for Liberty Elementary School



Liberty Elementary School Site Work