

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised September 12, 2011)

Site	Priority	Project Description	Estimated Completion Date
DP		ADA Parking Pending Quote	Had to find a different company, pending quotes from Sandoval Construction.
MQ		Playing Fields Provide water for irrigation of playing fields.	
PPD		ADA & Visitors Coordinating Project - (Pending weather, need warm days for Parking asphalt). Pending Weather	Had to find a different company, pending quotes from Sandoval Construction.
VE		Pour concrete slabs for Pending Quote Dumpsters	Pending Quote
CMS	68446	Leadership Project Both courtyards - remove all trash and relevel area. Install raised planters (Vado Elem) and cover other areas with crusher fine.	
GHS	68457	Leadership Project Purchase and install new marquee.	Met and received quote from Fluorescent Signs and price was too high. Asp Mrs. Acuna need to go through Bid met w/Lynco, pending marquee availability.
GHS	50365	Leadership Project Requested by Mr. Grace on behalf of the Facilities Goal Team for the Entire Campus-Metal doors, rails, poles need to be painted maroon.	
GHS	56579	Leadership Project Please plan for this summer to paint all frames and seal all doors in the North Bldg, to include caulking of the new doors.	
GHS	78153	Running Track Rubberized surface needs to be repaired and repainted.	12/1/2012
GMS	68430	Leadership Project Paint mascot on Gym floor	Asp Mrs. Quinones, will redo Mascot until summer 2012.
STHS	73071	Leadership Project Purchase and install new marquee.	Met and received quote from Fluorescent Signs and price was too high. Asp Mrs. Acuna need to go through Bid met w/Lynco, pending marquee availability.
STHS	75574	Tennis Courts Repair Cracks	09/15/11
STHS	78155	Running Track Rubberized surface needs to be repaired and repainted.	12/1/2012