



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021

Date: October 16, 2023

School Board Agenda Items

Title of Agenda Item: _____
Santa Teresa ES Partial ReRoof Project

- Consent Agenda
- Action
- Discussion Items

Board Meeting Date: October 26, 2023

Submitted By: Originator – Nancy Vela, Director for Energy Management and Construction
Department – Construction
Date – October 16, 2023

To Be Presented By: Nancy Vela

Approved By: Jessica Cadena Date – October 16, 2023

Background and Summary:

Santa Teresa ES School Partial ReRoof Project
Advertise on September 3 and 6, 2023.
Mandatory Pre-Bid Meeting September 12, 2023, at 11:00 am
School Board Discussion on September 21, 2023
Proposals due on October 3, 2023, at 2 pm at GAC.
School Board for Action on October 26, 2023
NOA on October 27, 2023.
Contract negotiations through November, 2023,
PO as soon as the contract is signed.
Pre-Con meeting November, 2023.

Recommendation:

Action

Assigned to Board Agenda for Meeting of (Date): October 26, 2023



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021