

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 1/17/2024)

Site	WO#	Interior/Exterior	Description	Estimated
AE	285247	Interior	Need to replace relays and connect the inside lighting controls to Trane	2/29/2024
AE	287040	Exterior	Painting all exterior walls	1/31/2024
AE	287041	Exterior	Sidewalk repairs	Complete
AE	288467	Interior	Fire Sprinkler Repairs.	Complete
AE-Alamo	287835	Exterior	Installation of Chain Link Fence and gate	1/31/2024
AE-PreK	288459	Exterior	Need to order primary screen to level the ground to be used for parking.	1/31/2024
BE	288700	Exterior	PSFA Need to install walking pads on the roof.	2/28/2024
CHS	292724	Exterior	Flowerbeds to be cleaned and resurface.	3/28/2024
CHS	289302	Interior	Water heater replacement F wing	Complete
CHS	292725	Interior	Electrical upgrade for Q wing	3/28/2024
CHS	285948	Exterior	Need to repair the fence and replace the gate (Ms. Lopez)	Complete
CMS	288536 a	Interior	Electrical Panels replacement for HVAC units	Complete
CMS	288536 b	Interior	Installation of split systems	5/15/2024
CMS	288469	Interior	Fire Sprinkler Repairs.	Complete
DP	288466	Exterior	Fire Sprinkler Repairs.	1/31/2024
DV	287790	Exterior	Post Emergent Herbicide Application	Complete
DV	292726	Exterior	Leveling the grass area	3/28/2024
GAC	285526	Interior	Removal of suppression system	2/28/2024
GE	278168	Exterior	Replacement of playground equipment (two total)	2/10/2024
GHS	287204	Exterior	Demo existing concrete sidewalks	Complete
GHS	288473	Interior	Fire Sprinkler Repairs.	Complete
LM PreK	278167	Exterior	Replacement of playground equipment.	Complete
LU	285403	Interior	Remodeling boys restrooms in the upper grade hallway.	2/28/2024
LU	288900	Interior	Renovation of nurses office.	2/28/2024
NV	288920	Exterior	Leveling the grass area	3/15/2024
NV	285914	Exterior	Small playground installation	3/20/2024
NV	288554	Interior	Install signs on playgrounds to include RE and SRE	2/28/2024
PPD	285293	Exterior	Needs to repair leaking roof on welding/custodial equipment repair shop.	3/15/2024
RE	275605 a	Exterior	Install front block wall and chain link fence.	1/20/2024
RE	275605 b	Exterior	New gates for the front of school	3/28/2024
SNP	280569	Exterior	Relocation of flag pole from the Alamo to SNP	3/15/2024
SRE	283402	Exterior	Need to install gates to open areas	Complete
SRE	288570	Exterior	Backflow is leaking and needs to be repaired.	Complete
STE	288921	Exterior	Leveling the grass area	3/15/2024
STE	287524	Exterior	Need to check slides in the playground. (Replacing playground)	3/15/2024
STHS	292731	Exterior	Installation of chain link fence by the parking lot.	Complete
STHS	283247	Interior	Football shower heads need to be replaced	1/31/2024
STHS	276608	Exterior	Tennis courts are cracked and in need of repair before an athlete gets injured.	3/15/2024
VE	278951	Exterior	Relocate portable from RTC to Vado Elementary.	3/15/2024