## PHYSICAL PLANT SPECIAL PROJECTS REQUEST (Revised 2/14/2024)

Site	WO#	Interior/Exterior	Description	Estimated
AE	285247	Interior	Need to replace relays and connect the inside lighting controls to Trane	2/29/2024
AE	287040	Exterior	Painting all exterior walls	Complete
AE-Alamo	287835	Exterior	Installation of Chain Link Fence and gate	Complete
AE-PreK	288459	Exterior	Need to order primary screen to level the ground to be used for parking.	Complete
BE	288700	Exterior	PSFA Need to install walking pads on the roof.	2/28/2024
CHS	292724	Exterior	Flowerbeds to be cleaned and resurface.	3/28/2024
CHS	292827	Interior	Painting main Gym	5/15/2024
CHS	292725	Interior	Electrical upgrade for Q wing and R wing	4/15/2024
CMS	288536 b	Interior	Installation of split systems	5/15/2024
DP	288466	Exterior	Fire Sprinkler Repairs.	Complete
DV	289240	Exterior	Painting all doors exterior doors and windows.	4/15/2024
DV	292726	Exterior	Leveling the grass area	3/28/2024
GAC	276813	Interior	Restroom upgrade and and painting Board room hallway.	3/28/2024
GAC	285526	Interior	Removal of suppression system	2/28/2024
GE	278168	Exterior	Replacement of playground equipment (two total)	3/15/2024
GHS	281662	Exterior	Door replacement to ROTC equipment storage (safety)	3/28/2024
GHS	281971	Exterior	Baseball score board needs to be painted	Complete
GHS	290369	Exterior	Kitchen grease trap needs to be replaced	3/25/2024
LL	260239	Exterior/Interior	Portable improvements (painting and aluminum siding)	5/15/2024
LL	293302	Interior	Removal of chalk board and installation of white board.	4/15/2024
LU	285403	Interior	Remodeling boys restrooms in the upper grade hallway.	3/15/2024
LU	288900	Interior	Renovation of nurses office.	3/15/2024
NV	288920	Exterior	Leveling the grass area	3/10/2024
NV	285914	Exterior	Small playground installation	4/1/2024
NV	288554	Interior	Install signs on playgrounds to include RE and SRE	Complete
PPD	285293	Exterior	Needs to repair leaking roof on welding/custodial equipment repair shop.	3/15/2024
RSE	289740	Exterior	Install retaining wall to stop the sand for blowing in to parking lot.	4/15/2024
RSE	275605 a	Exterior	Install front block wall and chain link fence.	Complete
RSE	275605 b	Exterior	New gates for the front of school	3/28/2024
SNP	280569	Exterior	Relocation of flag pole from the Alamo to SNP	3/15/2024
STE	288921	Exterior	Leveling the grass area	3/15/2024
STE	287524	Exterior	Need to check slides in the playground. (Replacing playground)	4/15/2024
STM	291258	Interior	Repipe boilers and replace pump.	4/15/2024
STHS	283247	Interior	Football shower heads need to be replaced	Complete
STHS	276608	Exterior	Tennis courts are cracked and in need of repair before an athlete gets injured.	3/15/2024
VE	278951	Exterior	Relocate portable from RTC to Vado Elementary.	3/15/2024