



Gadsden Independent School District  
P.O. Drawer 70  
Anthony, New Mexico 88021

Date: March 25, 2024

**School Board Agenda Items**

Title of Agenda Item: \_\_\_\_\_  
Gadsden MS Replacement project

- Consent Agenda
- Action
- Discussion Items

Board Meeting Date: April 11, 2024

Submitted By: Originator – Nancy Vela, Director for Energy Management and Construction  
Department – Construction  
Date – March 25, 2024

To Be Presented By: Nancy Vela

Approved By: Jessica Cadena Date – March 25, 2024

Background and Summary:

- Gadsden Middle School Replacement
- March 22, 2024 - Construction Documents Signed/Sealed
- April 11, 2024 - School Board Meeting for discussion
- April 19, 2024 - PSFA review and permit process completed
- April 21, 2024 - Invitation to RFP
- May 21, 2024 - RFP Submission Deadline
- June 6, 2024 - School Board Meeting for Action
- June 7, 2024 - Notice of Intent to Award
- July 2024 - PSCOC meeting for construction funds
- July 2024 - Notice of Award
- July 2024 - Contract for signature
- June 2024 - Abatement Activities begin
- August 2024 - NTP and Pre-Con, Construction Begins

Recommendation:

Discussion

---



Gadsden Independent School District  
P.O. Drawer 70  
Anthony, New Mexico 88021

Assigned to Board Agenda for Meeting of (Date): April 11, 2024