



Gadsden Independent School District  
P.O. Drawer 70  
Anthony, New Mexico 88021

Date: March 7, 2013

**School Board Agenda Items**

Title of Agenda Item: Warehouse at PPD

- Consent Agenda
- Action
- Discussion Items

Board Meeting Date: March 14, 2013

Submitted By: Originator – Rafael Gallegos/Richard Chavez  
Department – Construction  
Date – March 14, 2013

To Be Presented By: Rafael Gallegos/ Richard Chavez

Approved By: Richard Chavez Date – March 7, 2013

Background and Summary:

GISD and Alley Associates are currently working on the plans for the Warehouse at PPD which will house the Food Warehouse and a regular Warehouse. We have had a 60% review of the plans and are scheduled to have a 99% review on April 22, 2013. Time line for this project;

- 60% plans will be reviewed on February 12, 2013 @ 2:00 pm @ Ralph's office
- 99% plans will reviewed on April 22, 2013 @ 1:30 pm @ Ralph's
- School Board Meeting for discussion on March 14, 2013.
- Advertized by Alley Associates on April 28, 2013 and May 1, 2013
- Pre-Bid meeting on May 7, 2013 at 2 pm at PPD
- Bid opening on May 21, 2013 at 2 pm at GAC
- School Board Meeting for action on May 23, 2013
- Contract for signature in June 2013

Recommendation:

Discussion

---

Assigned to Board Agenda for Meeting of (Date): March 14, 2013