



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021

Date: April 10, 2017

School Board Agenda Items

Title of Agenda Item: _____
STHS HVAC Phase II project

- Consent Agenda
- Action
- Discussion Items

Board Meeting Date: May 11, 2017

Submitted By: Originator – Rafael Gallegos
Department – Exec. Director for Energy & Construction
Date – April 10, 2017

To Be Presented By: Jessica Herrera, Director

Approved By: Alfredo Holguin Date – April 10, 2017

Background and Summary:

- STHS HVAC Phase II project
- 60% plans will be reviewed on September 13, 2016 at 9:00 am at STHS
- 95% plans will reviewed on January 23, 2017 at 9:00 am at the PPD Training room
- Submit to PSFA on February 10, 2017
- Advertised on March 5 & 8, 2017
- Bid opening on April 4, 2017 at 2:00 pm at GAC
- School Board Meeting for discussion on April 20, 2017
- School Board Meeting for action on May 11, 2017
- Contract for signature in May 2017
- Pre-Con meeting on May 22, 2017 at 9:00 am at STHS

Recommendation:

Action

Assigned to Board Agenda for Meeting of (Date): May 11, 2017



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021