## PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS (Revised 9/14/21)

Site	WO#	<b>Project Description</b>		<b>Estimated Completion Date</b>
BE	237186	Exterior	Paint Kinder hallway and classrooms	On hold
CHE	246400	Exterior	Surface cracking on main parking lot	1/15/2022
CHS	247523	Exterior	Need to repair gutters and down spot	Complete
CHS	247058	Exterior	Need to replace bleacher	9/30/2021
DP	248750	Exterior	Drop off zone for Pre-K	Complete
DT	249563	Exterior	Re-stripe basketball	9/30/2021
GAC	251299	Interior	Remove wall from storage, replace floor, ceiling to office in HR hallway.	10/15/2021
GHS	250531	Interior	Need to replace water heater	9/30/2021
LU	235190	Exterior	Poor drainage near playground. Need to remove tree.	Complete
RSE	250989	Exterior	Upgrade ventilation to enclose roof-top units	10/15/2021
SP	244457	Exterior	Replace siding to portable 1, 2 and 3	On hold
SP	246737	Exterior	Need to repair playground	9/30/2021
SPE	250988	Exterior	Upgrade ventilation to enclose roof-top units	10/15/2021
STH	250961	Exterior	Need to replace Fire system Back-flow	9/30/2021
STH	247546	Exterior	Need to relocate connex storage container from GHS to STH	Complete
VE	243356	Exterior	Replace marquee	9/30/2021
YHE	246753	Interior	Clean duct and light fixtures in the cafeteria	10/15/2021
YHE	250402	Exterior	Repair concrete sidewalk	10/15/2021